
 Special 1% Sales Tax PRECONSTRUCTION Project Status  
 June 2003 
 PROJECT  Alexander Dr. CPB# 323-04-296823215 PROJ  Davidso 
 TERMINI Washington Rd. to Riverwatch Pkwy. LENGTH 0.87 miles PROJ TYPE: Roadway 
 CONSULTANT Cranston, Robertson & Whitehurst DIST: 7 TOTAL EST  $2,084,615.00 
 CONCEPT Widen to 5 lanes and upgrade utilities PRE  80% FINAL  
 LAST  5/30/03 EST ENG  2005 EST LET  FY 06 BIDS  

 PROJECT  ARC Drainage Improvements, Phase I CPB# 323-04-201823101 PROJ  EAE 
 TERMINI 13th&Walker Sts, Vasser Dr(Oberlin)+SeeNote LENGTH PROJ TYPE: Drainage 
 CONSULTANT W. R. Toole DIST: Var TOTAL EST  $1,458,750.00 
 CONCEPT Drainage related issues due to erosion & etc PRE  100% FINAL  99% 
 LAST  5/30/03 EST ENG  4/03 EST LET  Aug 03 BIDS  

 PROJECT  ARC Drainage Improvements, Phase II CPB# 323-04-201823102 PROJ  EAE 
 TERMINI NW Frontage Rd, + SeeNote LENGTH PROJ TYPE: Drainage 
 CONSULTANT W. R. Toole DIST: Var TOTAL EST  $84,100.00 
 CONCEPT Drainage related issues due to erosion & etc PRE  100% FINAL  98% 
 LAST  5/30/03 EST ENG  4/03 EST LET  Aug 03 BIDS  

 PROJECT  ATMS/Augusta Slo Scan/CMS/Radar CPB# N/A PROJ  GDOT 
 TERMINI LENGTH PROJ TYPE: Traffic 
 CONSULTANT Jim Tolson - GDOT Atlanta DIST: TOTAL EST  $0.00 
 CONCEPT Install cameras @ 12 locations. PRE  FINAL  100% 
 LAST  5/30/03 EST ENG  EST LET  FY08 BIDS  

 PROJECT  ATMS/Augusta/GDOT Regional TCC CPB# N/A PROJ  GDOT 
 TERMINI LENGTH PROJ TYPE: Traffic 
 CONSULTANT Cathy Bailey - GDOT DIST: TOTAL EST  $0.00 
 CONCEPT PRE  FINAL  
 LAST  5/30/03 EST ENG  EST LET  Dec 2003 BIDS  
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 June 2003 
 PROJECT  ATMS/I-20 Commun/Surv FM SR 388 to SC CPB# N/A PROJ  GDOT 
 TERMINI LENGTH PROJ TYPE: Traffic 
 CONSULTANT Jim Tolson - GDOT Atlanta DIST: TOTAL EST  $0.00 
 CONCEPT PRE  FINAL  
 LAST  5/30/03 EST ENG  EST LET  Jun 2006 BIDS  

 PROJECT  Augusta Canal Third Level Impvts., Ph. II CPB# 326-04-288811014 PROJ  Smith 
 TERMINI Laney Walker to Twiggs St. (7th St.) LENGTH N/A PROJ TYPE: Roadway 
 CONSULTANT Cranston, Robertson & Whitehurst DIST: 1 TOTAL EST  $700,000.00 
 CONCEPT Channel improvements/bridge replacements PRE  FINAL  
 LAST  5/30/03 EST ENG  EST LET  BIDS  

 PROJECT  Augusta Canal Third Level Impvts., Ph. III CPB# 327-04-296812014 PROJ  Smith 
 TERMINI LENGTH N/A PROJ TYPE: Roadway 
 CONSULTANT Cranston, Robertson & Whitehurst DIST: 1 TOTAL EST  $491,506.00 
 CONCEPT Channel improvements/bridge replacements PRE  FINAL  
 LAST  5/30/03 EST ENG  EST LET  BIDS  

 PROJECT  Augusta Common, Phase 1B CPB# 327-04-296812009 PROJ  Smith 
 TERMINI LENGTH N/A PROJ TYPE: Facility 
 CONSULTANT Cranston, Robertson & Whitehurst DIST: 1 TOTAL EST  $0.00 
 CONCEPT Construct Office Building & Restrooms PRE  FINAL  
 LAST  5/30/03 EST ENG  EST LET  BIDS  

 PROJECT  Belair Road Improvements CPB# 323-04-201823332 PROJ  EAE 
 TERMINI Wrightsboro Rd to Jimmie Dyess Pkwy (New Belair  LENGTH 1.7 miles PROJ TYPE: Roadway 
 CONSULTANT Rochester & Associates DIST: 7 TOTAL EST  $2,361,000.00 
 CONCEPT Widen, add curb, gutter & sidewalk & drg system PRE  FINAL  
 LAST  5/30/03 EST ENG  May 2004 EST LET  July  BIDS  
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 PROJECT  Berckman's Road Improvements CPB# 323-04-201823371 PROJ  EAE 
 TERMINI Wheeler Rd. to Washington Rd. LENGTH 1.3 miles PROJ TYPE: Roadway 
 CONSULTANT Cranston, Robertson & Whitehurst DIST: 7 TOTAL EST  $2,713,000.00 
 CONCEPT Widen, include turn lanes, add curb, gutter &  PRE  FINAL  
 LAST  4/30/03 EST ENG  EST LET  BIDS  

 PROJECT  Bobby Jones Expressway Extension CPB# N/A PROJ  GDOT 
 TERMINI Laney Walker to Savannah River LENGTH 2.41 PROJ TYPE: Roadway 
 CONSULTANT (Glenn Bowman - GDOT-Atlanta) DIST: 1 TOTAL EST  $110,000.00 
 CONCEPT New Location 4 lanes with 44' median PRE  100% FINAL  95% 
 LAST  5/30/03 EST ENG  EST LET  5/03 BIDS  

 PROJECT  Bungalow Rd. CPB# 323-04-299823595 PROJ  EAE 
 TERMINI Richmond Hill Rd. to U.S. 25 LENGTH 0.7 miles PROJ TYPE: Drainage 
 CONSULTANT W. R. Toole Engineers DIST: 2 TOTAL EST  $2,131,780.00 
 CONCEPT Widening, curb, gutter, sidewalk, storm drain piping PRE  100% FINAL  100% 
 LAST  5/30/03 EST ENG  9/15/00 EST LET  Aug 2003 BIDS  

 PROJECT  Camp Anghele Road-McLeod's Pond CPB# 322-04-200822921 PROJ  EAE 
 TERMINI Camp Angehele Road at McLeod's Pond LENGTH N/A PROJ TYPE: Drainage 
 CONSULTANT W. R. Toole DIST: 8 TOTAL EST  $23,500.00 
 CONCEPT Dev & design to address flooding & erosion  PRE  FINAL  
 LAST  4/30/03 EST ENG  EST LET  BIDS  

 PROJECT  Downtown Traffic Sig & St Light  CPB# 324-04-201824110 PROJ  EAE 
 TERMINI Broad Street Area LENGTH PROJ TYPE: Traffic 
 CONSULTANT DIST: 1 TOTAL EST  $2,381,700.00 
 CONCEPT Upgrade traffic signals & street light  PRE  FINAL  
 LAST  5/30/03 EST ENG  EST LET  BIDS  
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 PROJECT  Downtown Traffic Sig & St Light  CPB# 324-04-201824115 PROJ  EAE 
 TERMINI Telfair Street Area LENGTH PROJ TYPE: Traffic 
 CONSULTANT DIST: 1 TOTAL EST  $1,358,700.00 
 CONCEPT Upgrade traffic signals & street light  PRE  FINAL  
 LAST  5/30/03 EST ENG  4/04 EST LET  BIDS  

 PROJECT  East Boundary St. & Drainage Imprvts. CPB# 324-04-201824117 PROJ  EAE 
 TERMINI Laney Walker Blvd. to Broad St. LENGTH PROJ TYPE: Drainage 
 CONSULTANT B&E Jackson & Assoc. DIST: 1 TOTAL EST  $1,167,000.00 
 CONCEPT Roadway impvts, incl resurfaing, curb, gutter &  PRE  FINAL  
 LAST  5/30/03 EST ENG  4/04 EST LET  BIDS  

 PROJECT  Gordon Highway Median Barrier Project CPB# 323-04-299823547 PROJ  Davidso 
 TERMINI S.R. 121 (U.S. 25) to Walton Way LENGTH 3.5 miles PROJ TYPE: Roadway 
 CONSULTANT (Glen Bowman - Urban Design) DIST: 1,2 TOTAL EST  $185,000.00 
 CONCEPT Remove and replace existing guardrail median PRE  FINAL  
 LAST  5/30/03 EST ENG  EST LET  7/05 BIDS  

 PROJECT  JLEC  Exterior Finish CPB# 324-05-201150430 PROJ  Acree 
 TERMINI LENGTH PROJ TYPE: Facilities 
 CONSULTANT Design/Build DIST: 1, 9 TOTAL EST  $500,000.00 
 CONCEPT Repair/Replace Ext.Fin. @ Admin. PRE  FINAL  
 LAST  4/30/03 EST ENG  EST LET  BIDS  

 PROJECT  JLEC Roofing and Waterproofing CPB# 324-05-201150400 PROJ  Acree 
 TERMINI LENGTH PROJ TYPE: Facilities 
 CONSULTANT Design/Build DIST: 1, 9 TOTAL EST  $350,000.00 
 CONCEPT Replace Roof - Install Waterproofing. PRE  FINAL  
 LAST  4/30/03 EST ENG  EST LET  BIDS  
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 PROJECT  Marvin Griffin Road CPB# 323-04-296823603 PROJ  EAE 
 TERMINI SR 56 (Mike Padgett Hwy)-SR 56 Spur (Doug B.  LENGTH 1.5 miles PROJ TYPE: Roadway 
 CONSULTANT Hussey, Gay, Bell & DeYoung DIST: 1,2 TOTAL EST  $3,467,000.00 
 CONCEPT Widen to 4 lanes with turn lanes where needed PRE  5% FINAL  
 LAST  5/30/03 EST ENG  EST LET  BIDS  

 PROJECT  Morgan Rd. Impvts. CPB# 323-04-296823665 PROJ  EAE 
 TERMINI Tobacco Rd. to U.S. 1 LENGTH 1.35 miles PROJ TYPE: Roadway 
 CONSULTANT PM&A DIST: 4 TOTAL EST  $2,340,000.00 
 CONCEPT Widen roadway, install curb & gutters, sidewalks PRE  100% FINAL  100% 
 LAST  5/30/03 EST ENG  12/99 EST LET  Sept  BIDS  

 PROJECT  Neely Road Improvements CPB# 324-04-201824055 PROJ  EAE 
 TERMINI Horsehoe Rd. to Old Waynesboro Rd. LENGTH 2.35 miles PROJ TYPE: Roadway 
 CONSULTANT EMC Engineering Services, Inc. DIST: 9 TOTAL EST  $1,163,462.00 
 CONCEPT Grade & pave roadway PRE  25% FINAL  
 LAST  5/30/03 EST ENG  10/03 EST LET  11/03 BIDS  

 PROJECT  Ninth St. Parking Deck CPB# 326-04-288811017 PROJ  Smith 
 TERMINI N/A LENGTH N/A PROJ TYPE: Roadway 
 CONSULTANT DIST: 1 TOTAL EST  $50,000.00 
 CONCEPT Security fence & parking deck PRE  FINAL  
 LAST  2/28/03 EST ENG  EST LET  BIDS  

 PROJECT  Oates Creek CPB# PROJ  Smith 
 TERMINI LENGTH PROJ TYPE: 
 CONSULTANT Corps of Engineers DIST: 5 TOTAL EST  $0.00 
 CONCEPT Rehabilation of Oates Creek channel PRE  FINAL  
 LAST  5/30/03 EST ENG  EST LET  6/30/02 BIDS  
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 PROJECT  Old Savannah Rd. Impvts. CPB# 323-04-296823521 PROJ  EAE 
 TERMINI SR 56 to Gordon Highway LENGTH PROJ TYPE: Roadway 
 CONSULTANT W. R. Toole DIST: 2 TOTAL EST  $1,161,000.00 
 CONCEPT Widen, incl turn lanes, add curb, gutter & sidewalk PRE  FINAL  
 LAST  4/30/03 EST ENG  EST LET  BIDS  

 PROJECT  Old Savannah Rd./Twiggs St. Impvts. CPB# 323-04-296823220 PROJ  EAE 
 TERMINI 6th Ave. to Nicholas St. LENGTH 1.0 mile PROJ TYPE: Roadway 
 CONSULTANT Clark Patterson Associates DIST: 2 TOTAL EST  $2,060,000.00 
 CONCEPT Widen, incl turn lanes, add curb, gutter & sidewalk PRE  30% FINAL  
 LAST  5/30/03 EST ENG  EST LET  BIDS  

 PROJECT  Paving Various Roads, Ph. VIII CPB# 323-04-200823808 PROJ  Smith 
 TERMINI Varies LENGTH N/A PROJ TYPE: Roadway 
 CONSULTANT N/A DIST: All TOTAL EST  $0.00 
 CONCEPT Paving of selected dirt roads PRE  FINAL  
 LAST  3/31/03 EST ENG  EST LET  BIDS  

 PROJECT  Phinizy Road Jail Lightning Protection CPB# 324-05-201150410 PROJ  Acree 
 TERMINI LENGTH PROJ TYPE: Facilities 
 CONSULTANT Design/Build DIST: 6, 10 TOTAL EST  $250,000.00 
 CONCEPT Install Lightning Protection System PRE  FINAL  
 LAST  5/30/03 EST ENG  EST LET  8/2002 BIDS  

 PROJECT  Public Works/ AU Administation Bldg CPB# PROJ  Acree 
 TERMINI N/A LENGTH N/A PROJ TYPE: Facilities 
 CONSULTANT ARCADIS DIST: TOTAL EST  $3,393,342.00 
 CONCEPT Construct new offices & warehouse space PRE  FINAL  
 LAST  2/28/03 EST ENG  EST LET  BIDS  
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 PROJECT  Raes Creek Channel Ph IV & V Hydro.  CPB# 323-04-200823334 PROJ  Smith 
 TERMINI Walton Way to Jackson Road LENGTH PROJ TYPE: Drainage 
 CONSULTANT Cranston, Robertson and Whitehurst DIST: 3 TOTAL EST  $13,325.00 
 CONCEPT Hydrology and Hydraulic Study PRE  FINAL  
 LAST  9/30/02 EST ENG  1/1/01 EST LET  BIDS  

 PROJECT  Raes Creek, Sec. III CPB# 326-04-288811357 PROJ  Smith 
 TERMINI Lake Olmstead  to Berckman's Rd. LENGTH N/A PROJ TYPE: Drainage 
 CONSULTANT Cranston, Robertson & Whitehurst DIST: 1,7 TOTAL EST  $880,000.00 
 CONCEPT General creek improvements PRE  100% FINAL  100% 
 LAST  5/30/03 EST ENG  6/1/99 EST LET  Mar 2003 BIDS  5/14/03 

 PROJECT  Railroad Street Slope Repair CPB# 323-04-299823104 PROJ  EAE 
 TERMINI David St. to Nicholas St. LENGTH 0.19 miles PROJ TYPE: Roadway 
 CONSULTANT W. R. Toole DIST: 1 TOTAL EST  $289,500.00 
 CONCEPT Repair pavement, curb, gutter & side slope PRE  100% FINAL  90% 
 LAST  5/30/03 EST ENG  EST LET  BIDS  

 PROJECT  Regional Flood Control Feasibility Study CPB# 323-04-299823999 PROJ  Smith 
 TERMINI N/A LENGTH N/A PROJ TYPE: Drainage 
 CONSULTANT Corps of Engineers DIST: 1,2,3,7 TOTAL EST  $1,637,649.00 
 CONCEPT Flood control study of various districts PRE  FINAL  
 LAST  5/30/03 EST ENG  EST LET  BIDS  

 PROJECT  Rocky Creek Hazard Mitigation Project CPB# 322-04-299822563 PROJ  EAE 
 TERMINI LENGTH PROJ TYPE: Drainage 
 CONSULTANT James G. Swift and Associates DIST: 5 TOTAL EST  $204,140.00 
 CONCEPT Regional flood control study @ Wheeless Rd. &  PRE  FINAL  
 LAST  5/30/03 EST ENG  EST LET  BIDS  
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 PROJECT  S.R 10/Gordon Highway CPB# PROJ  GDOT 
 TERMINI S.R 223 LENGTH 3.3 mi. PROJ TYPE: 
 CONSULTANT Joe Wheeler-GDOT DIST: TOTAL EST  $0.00 
 CONCEPT 4 lanes rural/44' median PRE  FINAL  
 LAST  5/30/03 EST ENG  EST LET  FY07 BIDS  

 PROJECT  S.R 4 (Update traffic signal) CPB# PROJ  GDOT 
 TERMINI Various locations LENGTH N/A PROJ TYPE: Traffic 
 CONSULTANT Cathy Bailey - GDOT DIST: TOTAL EST  $0.00 
 CONCEPT Signal upgrades PRE  FINAL  
 LAST  5/30/03 EST ENG  EST LET  Lump BIDS  

 PROJECT  S.R 4/15 @ CR2207 (Central Ave.) CPB# PROJ  GDOT 
 TERMINI Intersection improvement LENGTH 0.10 PROJ TYPE: Traffic 
 CONSULTANT Cathy Bailey-GDOT DIST: TOTAL EST  $0.00 
 CONCEPT Signal, new signing & marking. PRE  50% FINAL  
 LAST  5/30/03 EST ENG  EST LET  Lump BIDS  

 PROJECT  Skinner Mill Rd. Culvert Extension CPB# 322-04-299822391 PROJ  EAE 
 TERMINI Walton Way Ext. Culvert and Skinner Mill Rd.  LENGTH N/A PROJ TYPE: Drainage 
 CONSULTANT Godefroy & Associates DIST: 7 TOTAL EST  $156,100.00 
 CONCEPT Extend the culvert & add an angle to alleviate  PRE  100% FINAL  100% 
 LAST  5/30/03 EST ENG  EST LET  May 03 BIDS  

 PROJECT  St. Sebastian Way/Greene St./15th St. CPB# 327-04-296812003 PROJ  Davidso 
 TERMINI Walton Way to Greene(Ph.I), Greene to  LENGTH 2.0 miles PROJ TYPE: Roadway 
 CONSULTANT Heath & Lineback DIST: 1 TOTAL EST  $4,377,033.00 
 CONCEPT 4 lanes with median & bridge over Canal PRE  80% FINAL  
 LAST  5/30/03 EST ENG  EST LET  July  BIDS  
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 PROJECT  Traffic Engineering, Phase II CPB# 323-04-200823591 PROJ  EAE 
 TERMINI Various locations (7 locations) LENGTH N/A PROJ TYPE: Traffic 
 CONSULTANT Godefroy & Associates DIST: All TOTAL EST  $505,000.00 
 CONCEPT Add turn lanes, accel/decel lanes & signal  PRE  100% FINAL  95% 
 LAST  5/30/03 EST ENG  EST LET  Aug 03 BIDS  

 PROJECT  Transportation Control Center CPB# N/A PROJ  Acree 
 TERMINI N/A LENGTH N/A PROJ TYPE: Facilities 
 CONSULTANT ARCADIS DIST: TOTAL EST  $0.00 
 CONCEPT Construct & operate a traffic control center PRE  FINAL  
 LAST  3/31/03 EST ENG  EST LET  BIDS  

 PROJECT  Travis Rd./Plantation Rd. Drainage  CPB# 323-04-201823762 PROJ  EAE 
 TERMINI Windsor Spring Rd. to Peach Orchard Rd. LENGTH PROJ TYPE: Drainage 
 CONSULTANT Rochester & Assoc. DIST: 6 TOTAL EST  $2,361,000.00 
 CONCEPT Upgrade drainage, curb, gutter & sidewalk PRE  FINAL  
 LAST  5/30/03 EST ENG  EST LET  BIDS  

 PROJECT  Warren Rd. Impvts. CPB# 323-04-296823314 PROJ  Smith 
 TERMINI Warren Rd. between I-20 Bridge & Washington Rd. LENGTH 0.83 miles PROJ TYPE: Roadway 
 CONSULTANT Brian G. Besson & Assoc. DIST: 7 TOTAL EST  $2,362,000.00 
 CONCEPT Widen road,modify inter.,install sidewalk & storm  PRE  100% FINAL  100% 
 LAST  5/30/03 EST ENG  11/1/99 EST LET  Aug 2003 BIDS  

 PROJECT  Washington Rd. Intersection Impvts. CPB# 324-04-201824371 PROJ  EAE 
 TERMINI Boy Scout  to Center West Parkway LENGTH PROJ TYPE: Traffic 
 CONSULTANT Lowe & Associates (LAI) DIST: 7 TOTAL EST  $752,000.00 
 CONCEPT Intersection improvements PRE  FINAL  
 LAST  5/30/03 EST ENG  EST LET  BIDS  
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 PROJECT  Windsor Spring Rd. Impvts. CPB# 323-04-296823516 PROJ  EAE 
 TERMINI US 25 to Wyman St. to Old Louisville Rd. LENGTH 0.88 miles PROJ TYPE: Roadway 
 CONSULTANT W.R. Toole Engineers, Inc. DIST: 8 TOTAL EST  $2,133,000.00 
 CONCEPT Roadway impvts., curb & gutter, sidewalks, bridge  PRE  100% FINAL  100% 
 LAST  5/30/03 EST ENG  1/31/00 EST LET  May 03 BIDS  

 PROJECT  Windsor Spring Rd., Phase IV CPB# 323-04-299823766 PROJ  Davidso 
 TERMINI Willis Foreman Rd. to Tobacco Rd. LENGTH 2.70 miles PROJ TYPE: Roadway 
 CONSULTANT JJ&G DIST: 4,6,8 TOTAL EST  $2,160,500.00 
 CONCEPT Widen & Reconstruct roadway PRE  FINAL  
 LAST  5/30/03 EST ENG  EST LET  July  BIDS  

 PROJECT  Windsor Spring Rd., Phase V CPB# 323-04-299823786 PROJ  Davidso 
 TERMINI S.R. 88 in Hephzibah to Willis Foreman Rd. LENGTH 2.20 miles PROJ TYPE: Roadway 
 CONSULTANT J J & G DIST: 8 TOTAL EST  $2,160,500.00 
 CONCEPT Widen & Reconstruct roadway PRE  FINAL  
 LAST  5/30/03 EST ENG  EST LET  FY 07 BIDS  

 PROJECT  Woodlake Drg. Impvts. CPB# 323-04-299823625 PROJ  EAE 
 TERMINI LENGTH N/A PROJ TYPE: Drainage 
 CONSULTANT James G. Swift & Associates DIST: 4 TOTAL EST  $939,000.00 
 CONCEPT Storm drain improvements PRE  100% FINAL  100% 
 LAST  5/30/03 EST ENG  EST LET  BIDS  

 PROJECT  Wrightsboro Rd. CPB# 323-04-296823309 PROJ  Davidso 
 TERMINI Jimmie Dyess Parkway to I-520 SB lanes LENGTH 2.62 miles PROJ TYPE: Roadway 
 CONSULTANT Post, Buckley, Schuh & Jernigan, Inc. DIST: 3 TOTAL EST  $1,984,000.00 
 CONCEPT 4 lanes w/median, curb, gutter, & sidewalk PRE  95% FINAL  0% 
 LAST  5/30/03 EST ENG  EST LET  FY 07 BIDS  
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 PROJECT  Wrightsboro Rd. Widening, Phase I CPB# 324-04-201824333 PROJ  EAE 
 TERMINI Augusta West Parkway to Marks Church Rd. LENGTH PROJ TYPE: Roadway 
 CONSULTANT US Infrastructure DIST: 7 TOTAL EST  $2,782,000.00 
 CONCEPT Minor widening, intersection impvts, signal  PRE  FINAL  
 LAST  4/30/03 EST ENG  EST LET  BIDS  


